
Club Office Garage Building Project, Report to Council October 2006 
 
 
Following the approval in March 2006 of the Sub Committee recommendation for the construction of the 
garage block, Maurice Standish proceeded with the drawings with various minor revisions to those displayed 
at Council. Subsequently the Club received the all-important Building regulation approval. On the basis of the 
approval and the drawings quotations were sought from sub contractors to tender for the work, with the 
intention to save cost in the construction for the project to be managed by muggins! 
 
Member Michael Darcey through his company Hereditas provided a competitive quote for the ground works 
and slab construction. A detailed ground investigation had indicated after the concerns piled foundations 
would not be required. Groundwork commenced on July 20th only some 10 days before the cut off of 30th July 
at which point the planning approval would have been lost. We almost had our shovels ready to make a start! 
To avoid losing it! 
 
By August 3rd the slab 
was complete with 
service ducts installed 
and in the next two 
weeks the walls were 
erected and 
scaffolding 
positioned. Steelwork 
was installed in the 
last few days of 
August and on 
September 6th the roof 
trusses were delivered 
and installed. As this 
is written on 
September 14th the 
roof is being slated 
and should be 
finished within the 
next ten days. 
Quotations for the 
electrical installation 
and guttering are to hand and quotation for the roller shutter doors are expected in the next day or so. 
 
Altogether the overall budget and cost are as expected and are well within that authorised by Council. 
Quotations for the completion of the car park with tarmacing and landscaping should be to hand by the 
Council meeting. 
 
At present on the figures available and with a couple PC sums the total expenditure will be between £55k and 
£60k plus any vat that is payable [our Treasurer will have to explain the mysteries of partial exemption and 
what we will end up paying!] This sum does not include the car park or landscaping 
 
I would particularly like to commend Maurice Standish to the Council. He has undertaken all of the 
architectural work associated with the project without any charge and has provided enormous support in all of 
the details. Neither of us has found the long distance management of the project easy and we would both 
thank Rob Andy, John and the other staff for their assistance at the site. 
 
Ron Gammons   
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